
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:40 PM

Run date

Time

Reviewer: Wilcox, Jason 08-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 033 Date: 29-Mar-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 202

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews had to work on 1 E - 2 E pretension the U ribs & lower stiffener beams , cutting the
North wing back bar & the back of the weld , 2 E - 3 E welding the South wing lower plates , 3 E - 4 E top
plates preparations , & bolting CB2 . Crews started at 7:00 AM.

Rory & Jeremy had to work on the bottom welds . Crews had to disassemble the Bug - O machine
from 1 E - 2 E & set it on 2 E - 3 E . Crews had to disconnect the power , gas line , heating system unit &
reroute them ,

In addition to that , crews had to work on the working platform , mobilize their tools & equipment .
Crews started at 7:30 AM. They were done at 3:00 PM.

After that , crews had clean , & grind the welding area to the end of the shift ,

Salvador & Bryce had to work on 1 E - 2 E North wing back bar . Crews had to cut the back bar &
the back of the weld using the plasma cutter. Crews had to prepare their tools & equipment . Connect the
power , & gas lines . Crews started to cut the back bar at 7:45 AM.

Then , crews had to clean the back of the weld . They had to cut inside the back of the weld to
remove the slags , Jim was on the site monitoring their performance .

Mitch & Songtao had to work on 2 E - 3 E lower plates on the South wing . Crews had to set the
Bug - O track , & Machine , reroute the power & gas lines , clean the edge od the plates , calibrate the
welding machine , & heat the welding area . Crews started at 8:00 AM. They were done at 3:30 PM.

Mitch started the 1st pass between S 6 to S 13 for the 2.5 meters long weld at 3:45 PM. Crews had
to clean , grind , & check with the Qa , & QC after every pass . At 5:00 PM. 2 passes were completed
Bernie , & Dan were on the site to the end of the shift .

Gus , & Kenneth had to work on the top plates between 3 E - 4 E . Crews had to grind the top weld ,
work with the QC . Tom was on the site to U T the top plates weld . Crews had to prepare their tools &
equipment. They started at 8:00 AM.

1 E - 2 E bolting crews had to work on the South U ribs , corner plates , & lower stiffeners beams
& on the lower stiffeners beams on the North beams .

Edward , David , & Richard had to work on the North wing . Crews had to pretension the bolts on
the lower stiffener beams . Crews had to mark the bolts for the 1/2 turn & pretension them . They started
at 7:35 AM. Crews were done at 10:30 AM.

Eduardo , Casey & Jaime had to work on the South wing . Crews had to had to snug the U ribs ,
& snug & the lower stiffener beams . They started at 7:40 AM. Edward , & Richard joined them at 10:40
AM. Crews were done pretension 22 stiffener beams at 3:10 PM. 2 more stiffener beams will be done
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tomorrow .
In the afternoon , Casey & Eduardo had to work on the South wall top plates. Crews had to remove

the remaining drift pins from the upper plate & install permanent bolts , snug all the bolts on the top 2
plates , mark the bolts for the 1/2 turn & pretension the bolts. Crews started at 1:00PM. They were done at
2:30 PM.

Casey , Smith Emery inspector Barry , & I had to test 10% of the bolts on the lower stiffeners , &
East side corners on the North wing . Casey started to test the bolts at 10:40 AM. He was done at 11:50
AM.

In the afternoon , we had to test 10% of the bolts on the South wall , top plates . Crews started at
2:45 PM. They were done at 3:10 PM.

Darryl , & Obra crews had to work on the CB 2 cross beam . Crews had to install the permanent
bolts on the top , lower , & side wall plates . Crews had to sort their bolts , & prepare their equipment.
Crews started at 7:45 AM. They were done at 3:10 PM.

All welding crews left at 5:20 PM. All bolting crews left at 3:20 PM.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0070562

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002084

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP GUS MAKRISIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

APP KENNETH CHAPTELLIronworker 8.00 2.00 0.00 10.00

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP EDUARDO JIMENEZIronworker 8.00 0.00 0.00 8.00

APP CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZIronworker 8.00 0.00 0.00 8.00

JNM JAMES CANTANDOIronworker 8.00 0.00 0.00 8.00

APP JEFFREY BRICKERIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 8.00 0.00 0.00 8.00

FOR DARRYL WEBBIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00
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WELDING EQUIPMENT

8.00

*E0010562

0.00

No

0.00 0.00
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